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CCR No. 96-1288 Logged Date 11 /13 /96 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release A Change Class I I

Title (description)
Release A Acceptance Test Report, EOC (DID 412, Vol 3)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

ECS System Acceptance Test Report for Release A -
Volume 3: EOC (412-CD-003-001)

CDRD, page 13 (GSFC 423-41-03)
AC 96-0542

RTM Change Start New
Baseline

Problem
Acceptance Test Report (DID 412) due at RRR-2 weeks.  For Release A testing at EOC, this means
Nov 18, 1996.
Release A EOC Acceptance Testing not yet complete by due date (Nov 18, 1996).
EOC Acceptance Testing streamlined with FOS I&T for FOS Release A.
Release A FOS I&T Report (DID 324) due at CSR+30 days (Dec 7, 1996) and RRR+30 days (Jan 2, 1997).

Proposed Solution
Deliver DID 412 document on schedule (Nov 18) to satisfy contractual obligation.
Within DID 412, state that acceptance testing results are included in DID 324.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS X M&O

Procurement QO X Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

X

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator John Rubenacker (signed)   John Rubenacker         11/13/96
Signature Date

Office Sys Ver&Ac Office Manager (signed)  Mike     Mahoney         11/14/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  R. E. Clinard     11/14/96
Signature Date

CM01OC96  ECS


